July 30, 2010

Wisconsin Department of Natural Resources
SWIMS Project Summary

General Project Information

Project ID:
Name:
Type:
Subtype:
Status:
Start Date:
End Date:
Purpose:

Objective:

Comments:
Outcome:

CARPC_WQM PLAN 18B WTDS

Dane County WQM Planning Report Update 18B Grant 2P-00E73201

Grant Project

ARRA Pass Through Project

ACTIVE

12/07/2009

03/31/2011

Water quality planning in designated management areas for updating the Water Quality Cconditions and Trends Section.

contract with Capital Area Regional Planning Commission.
Updated WQ Conditions and Trends Report

This report was last updated 2002. We will expand it to include needed monitoring and needed advanced planning for
potential changes (such as climate change, agricultural manure reuse, plant-based alternative energy production, aquatic
habitat impact of land use change (as in increased imperviousness), etc.).

Project Statuses

Date
04/13/2010

07/16/2010

Status
0-25% Complete

Reported By Comments

Mike Kakuska Contractual scope of work developed and published as a request
for qualifications from interested applicants (4 weeks).
Qualifications received and top respondant interviewed. Currently
in contract negotiation with an executed contract expected mid-end
of April to begin information and data collection.

Consultants have been compiling information and writing draft
portions on watersheds. They have accessed state SWIMS and
Fish databases for information on streams and lakes, and
developed a conceptual framework on how to present the
information.

Mike Kakuska 0-25% Complete

Project Status Detail

Question

1. Reporting Timeframe (Q1 (Oct-Dec), Q2 (Jan-Mar), Q3 (Apr-

Answer
Q3 (Jan-Mar)

June), Q4 (July-Sept):

2. Amount expended this time period: None

3. Subcontracts or subgrants awarded this period: None

4. Number work hours created or maintained to date: 94

5. Work accomplished this reporting period: Consultants have been compiling information and writing draft portions on

6. Work goals for coming reporting period:

watersheds. They have accessed state SWIMS and Fish databases for
information on streams and lakes, and developed a conceptual framework
on how to present the information.

Continue collection of available information and data relating to the
chemical, physical, and biological health of Dane County waters

7. Overall project status: On target
8. WDNR Question: Job equivalent Created
People
Name Role Status Start Date End Date Organization Comments
HELMUTH, LISA D COORDINATOR ACTIVE 03/31/2010 Wisconsin DNR
Kakuska, Mike PROJECT_LEAL ACTIVE 03/31/2010 Dane County

Actions
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http://prodoasjava.dnr.wi.gov/swims/viewPlan.do?id=32148265
http://prodoasjava.dnr.wi.gov/swims/viewCollectorInfo.do?id=10096338
http://prodoasjava.dnr.wi.gov/swims/viewCollectorInfo.do?id=68053
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Action Detailed Description Start Date  End Date Status

Station | Name Comments

WBIC Segment Local Name Official Name

Account Code Description Start Date End Date

Form Code Form Name

Method Code Description

Start Date Status Field ID Station ID Station Name

Title Description Author Published = Comments

ARRA 18 B Dane County WDNR 02/25/2010
WQM Planning Report

Update Project Description

ARRA 18B Dane County WDNR 02/25/2010
WQM Planning Report

Update Contract

ARRA_18B_Q2FFY10_Repo WDNR 04/28/2010
rt

Code Description Quantity  Units Unit Cost Total Cost

Test Code Description Test Group # Planned Unit Cost Total Cost

Total SLOH Lab Costs: $0.00
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http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=33538725
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=33538721
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=34910656

